
EAST WEST RAIL PROJECT BOARD

Actions arising from Board meetings

Issue no. 8
	Meeting

Date
	Subject
	Action outstanding
	Action Required
	Deadline

Date
	Action by

	10 January 2011
	MOD sidings at Bicester
	Prepare alternative freight rail entry to MOD depot

	Submit alternative access arrangements using CCTV
	During next development stage (GRIP 5)
	EWRC (POS)


	10 January 2011
	RGF
	Funding
	Submit RGF Bid to BIS
	21 January 2011
	POS/MT/HC/Atkins


	10 January 2011
	Update for circulation to MP’s


	Consultation
	Prepare written update and letter to route wide MP’s

	Post RGF submission
	POS/NG


	10 January 2011
	Comms and Marketing Strategy
	PR
	Submit strategies to Board 
	29 March 2011
	Bucks CC

	10 January 2011
	Website
	Reconstruction
	Work with Bucks CC comms team to agree format of new website


	Ongoing
	AS/Bucks CC 

	10 January 2011

	HS2

	Interface

	Include discussions on HS2 in stakeholder workshop.

	18 February 2011

	POS



NG – Neil Gibson

MT – Martin Tugwell

POS –Patrick O’Sullivan

HC – Hilary Chipping

AS – Adrian Saunders

